



NATIONAL ASSOCIATION OF POSTAL SUPERVISORS

National Headquarters
1727 KING STREET, SUITE 400
ALEXANDRIA, VA 22314-2753
(703) 836-9660

March 21, 2024

Board Memo 043-2024: Latest RPDC Presentation

Executive Board,

NAPS HQ has received from the USPS the latest update on RPDC sites under construction in accordance with the DFA plan.

Thank you and be safe.

NAPS Headquarters

**Jim Herrmann:
Sr. Director, Network
Transformation**

RPDC Update

Atlanta:

- MaRS Thruput
 - Exceeded 1 M packages in a day
- Focus on:
 - NMO processing
 - Letter Trays
 - Single Piece Letter and Flats
- CTHO
 - Current with STC volume
 - MTE
- Restack:
 - N. Metro
 - Crown Rd
 - Macon
 - Augusta

RPDC Update

Portland:

- Ongoing Activities:
 - Restack:
 - Medford
 - Eugene

RPDC Update

Charlotte:

- Ongoing Activities:
 - Bid Creation
 - Preparing for E / W volume
 - Continue restack of Mid C facility

RPDC Update

Chicago:

- Upcoming Activities:
 - 02/12/2024 – 40 weeks
 - Scaffolding installation above MaRS for duct work
 - Limiting MaRS Capacity
 - Continuing operations at Busse as needed
 - April
 - Final three Dock to Machine systems installed
 - July / August
 - USS-XL installation

RPDC Update


Houston:

- Upcoming Activities:
 - **4/20/2024**
 - S Houston starts processing L/F: 774
 - Employee moves
 - **5/4/24**
 - S Houston starts processing L/F: 770 / 772
 - Employee moves

RPDC Update

Indianapolis:

- Upcoming Activities:
 - Focus on E/W Initiative
 - 03/23/2024:
 - STC Moves from PSA
 - 04/01/2024
 - E/W starts
 - Volume projection:
 - 150K / day
 - Concern:
 - MHA hiring/staffing



RPDC Update

Boise:

- Upcoming Activities:
 - 04/26/2024
 - Ball decking complete
 - TBD
 - Insource THS
 - Operating Plan
 - Destinating – 0200
 - Outgoing 0600
 - Local Transportation Optimization

RPDC Update

Jacksonville:

- Continue work on the NDC infrastructure

RPDC Update

Greensboro:

- Project being redesigned
 - Increase package capacity

RPDC Update

Santa Clarita:

- Project on hold pending expansion

RPDC Update

Royal Palm:

- Project on hold

RPDC Update

Oklahoma City:

- Project on hold

STC Implementation Dates

- Nothing scheduled
- Focus on improving service in existing insourced sites

East / West Initiative

- Current Hub Sites:

- Atlanta
- NJ NDC
- Denver
- Salt Lake City
- Memphis
- West Valley

- Future Hubs (April):

- Indianapolis
- Charlotte



East / West Initiative - Implemented

Date	Hub	Origin
3/11/24	West Valley P&DC	Northwest Rochester
		Philadelphia NDC
	Salt Lake City ASF	Northwest Rochester
		Philadelphia NDC
		Greensboro NDC
		Washington DC NDC
		Jacksonville NDC
		Harrisburg PA 170
3/18/24	New Jersey NDC	Albuquerque
		Sacramento CA 956

Volumes previously scheduled for Atlanta on 3/18 was postponed until 4/1

East / West Initiative - Planned

Date	Hub	Origin
3/25/24	New Jersey NDC	San Francisco P&DC
		Portland
	Salt Lake City ASF	Memphis TN MPA
		Seminole
		Akron OH 442 (to NW)
	West Valley PDC	Memphis TN MPA
		Seminole
4/1/24	Atlanta RPDC	Albuquerque
		Sacramento CA 956
	Indianapolis	Salt Lake City UT ASF
		Portland OR P&DC
		Seattle WA P&DC
		Harrisburg PA
		West Valley AZ P&DC

Thank you / Questions