



RECEIVED
JUN 12 2023

June 9, 2023

Mr. Ivan D. Butts
President
National Association of Postal Supervisors
1727 King St., STE 400
Alexandria, VA 22314-2753

Certified Mail Tracking Number:
7020 3160 0002 0327 5903

Dear Ivan:

This letter is in reference to the Postal Service's plans for deployment or installation of additional automated mail processing equipment throughout the country during fiscal year (FY) 2023.

Enclosed on compact disc (CD) are the schedules for the deployment or installation of the following automated mail processing equipment for FY 2023:

- SDUS - Small Delivery Unit Sorter
- APPS - Automated Package Processing System
- MaRS - Matrix Regional Sorter

For sites where the equipment is already installed, the lists identify the date installation commenced at that location. For sites where the equipment is tentatively scheduled to be installed, the date listed is the anticipated date to begin installation at that location.

Please contact Dion Mealy at 202-507-0193, if you have any questions concerning this matter.

Sincerely,

A handwritten signature in blue ink, appearing to read "Shannon R. Richardson".

Shannon R. Richardson
Director
Contract Administration (APWU)

Enclosure

<u>SDUS - 2023</u>			
<u>Facility Name</u>	<u>City</u>	<u>State</u>	<u>Installation Start</u>
PASCO - P&DF 1	PASCO	WA	5/6/2023
PASCO - P&DF 2	PASCO	WA	5/13/2023
SPRINGFIELD - CARRIER ANNEX SOUTHWEST	SPRINGFIELD	MO	5/13/2023
BOISE MAIN OFFICE	BOISE	ID	5/20/2023
TULSA - DOWNTOWN STATION	TULSA	OK	5/20/2023
SALEM - P&DF/VMF	SALEM	OR	6/3/2023
BRENTWOOD - CARRIER ANNEX	BRENTWOOD	TN	6/3/2023
SARASOTA - MAIN OFFICE	SARASOTA	FL	6/3/2023
WALNUT CREEK	WALNUT CREEK	CA	6/10/2023
CAPE GIRARDEAU - AMPC/P&DF	CAPE GIRARDEAU	MO	6/10/2023
VERO BEACH	VERO BEACH	FL	6/10/2023
PISMO BEACH	PISMO BEACH	CA	6/17/2023
CLARKSVILLE	CLARKSVILLE	TN	6/17/2023
MACON - SOUTH MACON STATION	MACON	GA	6/17/2023
SAINT GEORGE	SAINT GEORGE	UT	6/24/2023
RICHMOND - MAIN OFFICE-VMF	RICHMOND	VA	6/24/2023
CHARLOTTESVILLE	CHARLOTTESVILLE	VA	6/24/2023
RANCHO PARK	LOS ANGELES	CA	7/8/2023
AUBURN	AUBURN	AL	7/8/2023
ITHACA	ITHACA	NY	7/8/2023
RANCHO SANTA MARGARITA	RANCHO SANTA MARGARITA	CA	7/15/2023
ATLANTA - NORTH ATLANTA BRANCH	ATLANTA	GA	7/15/2023
DULUTH	DULUTH	MN	7/15/2023
BINGHAMTON - MAIN OFFICE/P&DF	BINGHAMTON	NY	7/15/2023
FREDERICKSBURG	FREDERICKSBURG	VA	7/15/2023
STOCKTON - WEST LANE STATION DDC	STOCKTON	CA	7/22/2023
COLUMBIA - MAIN OFFICE and VMF	COLUMBIA	SC	7/22/2023
TERRE HAUTE - P&DF	TERRE HAUTE	IN	7/22/2023
BRIDGEPORT - MAIN OFFICE	BRIDGEPORT	CT	7/22/2023
HAMPTON - MAIN OFFICE and VMF	HAMPTON	VA	7/22/2023
CHULA VISTA - MAIN OFFICE	CHULA VISTA	CA	7/29/2023
ATLANTA NDC 1	ATLANTA	GA	7/29/2023
WACO - MAIN OFFICE/P&DF	WACO	TX	7/29/2023
HUNTINGTON STATION - MAIN OFFICE	HUNTINGTON STATION	NY	7/29/2023
MYRTLE GROVE	WILMINGTON	NC	7/29/2023
SUNRISE	LAS VEGAS	NV	8/5/2023
COLUMBUS - MAIN OFFICE	COLUMBUS	GA	8/5/2023
DENTON - MAIN OFFICE	DENTON	TX	8/5/2023
STATEN ISLAND	STATEN ISLAND	NY	8/5/2023
ATLANTA NDC 2	ATLANTA	GA	8/5/2023
IRVINE	IRVINE	CA	8/12/2023
ASHEVILLE - P&DF	ASHEVILLE	NC	8/12/2023
HATTIESBURG - MAIN OFFICE	HATTIESBURG	MS	8/12/2023
PRINCETON	PRINCETON	NJ	8/12/2023
ROCKFORD - P&DF	ROCKFORD	IL	8/12/2023

MEADOW MESA	NORTH LAS VEGAS	NV	8/19/2023
HUNTINGTON - P&DF	HUNTINGTON	WV	8/19/2023
CANTON - MAIN OFFICE/P&DF	CANTON	OH	8/19/2023
FAIRFIELD	FAIRFIELD	OH	8/19/2023
BEND	BEND	OR	8/26/2023
STERLING HEIGHTS	STERLING HEIGHTS	MI	8/26/2023
MUNCIE	MUNCIE	IN	8/26/2023
COLUMBUS - WESTLAND STATION	COLUMBUS	OH	8/26/2023
CEDAR CITY	CEDAR CITY	UT	9/30/2023
WARWICK	WARWICK	RI	9/30/2023
KALISPELL	KALISPELL	MT	9/23/2023
HARRISONBURG PO	HARRISONBURG	VA	10/7/2023
LA CROSSE - MAIN OFFICE/CSNPF/P&DF	LA CROSSE	WI	9/16/2023
FLAGLER MIAMI	MIAMI	FL	11/4/2023
DAYTON - WASHINGTON TWP BRANCH	DAYTON	OH	11/4/2023
GROESBECK	CINCINNATI	OH	10/28/2023
SHAWNEE MISSION - MAIN OFFICE	MISSION	KS	TBD
FLINT - MAIN OFFICE	FLINT	MI	10/28/2023
BRIDGEVIEW	BRIDGEVIEW	IL	9/23/2023
TORRANCE	TORRANCE	CA	10/21/2023
MARYVILLE	MARYVILLE	TN	10/21/2023
RED ROCK VISTA	LAS VEGAS	NV	10/14/2023
WEST CHESTER	WEST CHESTER	PA	9/16/2023
NAPLES	NAPLES	FL	10/21/2023
TAUNTON	TAUNTON	MA	9/23/2023
NORFOLK	NORFOLK	VA	9/9/2023
PALO ALTO	EAST PALO ALTO	CA	8/19/2023
ERIE	ERIE	PA	10/14/2023
FORT LAUDERDALE	OAKLAND PARK	FL	10/28/2023
SOUTHEASTERN - P&DC #1	SOUTHEASTERN	PA	TBD
SOUTHEASTERN - P&DC #2	SOUTHEASTERN	PA	TBD

APPS Upgrade Phase 2 - 2023

<u>Facility</u>	<u>Installation Date</u>	<u># of APPS</u>
Cincinnati, OH NDC	3/14/2023	1
Columbus, OH PDC	3/26/2023	1
Indianapolis, IN MPA	4/10/2023	1
Oklahoma, OK PDC	4/10/2023	1
Indianapolis, IN MPA	4/16/2023	2
West Sacramento, CA PDC	5/1/2023	1
San Jose, CA PDC	5/28/2023	1
Grand Rapids, MI PDC	6/9/2023	1
Los Angeles, CA PDC	6/9/2023	1
Los Angeles, CA PDC	6/21/2023	2
Dulles, VA PDC	6/21/2023	1
Chicago, IL NDC	7/3/2023	1
Lehigh Valley, PA PDC	7/3/2023	1
Chicago, IL ISC - JT Weeker	7/15/2023	1

<u>MaRS - 2023</u>	
<u>Facility</u>	<u>Deployment Date</u>
Atlanta, GA RPDC	5/15/2023
Chicago, IL RPDC	6/19/2023