



NATIONAL ASSOCIATION OF POSTAL SUPERVISORS

National Headquarters
1727 KING STREET, SUITE 400
ALEXANDRIA, VA 22314-2753
(703) 836-9660

December 28, 2023

Board Memo 166-2023: Updated RPDC Presentation

Executive Board,

NAPS HQ has received from the USPS the latest update on RPDC sites under construction in accordance with the DFA plan.

Thank you, and be safe.

NAPS Headquarters

**Jim Herrmann:
Sr. Director, Network
Transformation**

RPDC Update

Atlanta:

- Post Peak Activities:
 - 12/30 - Atlanta RPDC processes all OG volumes (cease OG processing in Peachtree).
 - 01/02 - Begin processing Incoming NMO's
 - 01/12 - Begin processing Incoming Machinable (Turnaround and incoming AIR from THS)
 - 01/27 - Begin THS insource (MaRS daily processing target 600K parcels)
 - 02/17 - Test dormant letter and flat machine sets.
 - 02/24 - Go live remaining operations.

RPDC Update

Charlotte:

- Post PEAK Activities:
 - Begin processing destinating Charlotte packages on 12/30.
 - THS Train-the-Trainer on Jan 2 – Jan 3.
 - Cross-functional workshop with Ops, PPM, and S&DC for LPC/S&DC activation plans, on January 4, 2024.
 - THS Training for the 1/20 THS activation.

RPDC Update

Chicago:

- Post PEAK Activities:
 - Strand 5 is Jan 2, strand 6 is Jan 8, strand 7 is Jan 15, strand 8 is Jan 22.
 - Processing window expands Jan 22 from 12:00 noon to 05:00 a.m. if needed
 - First 1/3 of Busse volume moving to the RPDC on 12/30 along with 190 MHs. Approximately 125K
 - PSM 4 removal starts Jan 2
 - APPS rebuild plan and APBS removal starts in January.
 - MaRS re-circulation belt and re-label operation starts end of January.
 - SIPS 1 and 2 scheduled for Feb. 12 and 19th
 - Final three Dock to Machine systems scheduled for April 2024
 - Scaffolding installation above MaRS for duct work project starts in January – will require coordination with Processing and Logistics
 - THS insourcing is under review.

RPDC Update

Portland:

- Post PEAK Activities:
 - Validation of Medford Letter Automation Equipment design (based on proposed VAP).
 - Maintenance Pod installation in progress (Portland).
 - THS Finger Dock construction begins 12/22/2023.
 - Move Origin NMO and Mail from Eugene – 1/27/2024.
 - THS Partial insource 1/29/2024.
 - THS Training / FedEx Certification.
 - Schedule Op Ex Training.
 - 2/24/2024 Mail Moves.
 - Originating Mail from Medford
 - Packages from Medford

RPDC Update

Boise:

- Post PEAK Activities:
 - Facilities preparation: widen dock doors for THS insourcing February 2024
 - Bid management: Review staffing requirements needs for RPDC implementation.

RPDC Update

Houston:


- Post PEAK Activities:
 - Removal of 2 APPS beginning 12/30

STC Implementation Dates

- Kansas City STC Insourcing:
 - Jan 20, 2024
- St Louis
 - Relocate USS to PSA
 - Relocate ADUS to PSA
 - Install HSTS
- MOUs

East / West Initiative


- Jackpot many at origin & Rework w/OG @ hub
- Current Origin Sites:
 - Seattle
 - Richmond
- Current Hub Sites:
 - Atlanta
 - NJ NDC
 - Denver
 - Salt Lake City



East / West Initiative

Post PEAK Expansion:

- Jan 6:
 - SLC to Atlanta
 - Denver to Atlanta
 - Denver to New Jersey
- Jan 13:
 - TBD
- Indianapolis:
 - Under Review



Thank you / Questions