



RECEIVED
JUN 02 2023

May 30, 2023

Mr. Ivan D. Butts
President
National Association of Postal Supervisors
1727 King St., STE 400
Alexandria, VA 22314-2753

Certified Mail Tracking Number:
7020 3160 0002 0327 5842

Dear Ivan:

This letter is in reference to the Postal Service's plans for deployment or installation of additional automated mail processing equipment throughout the country during fiscal year (FY) 2023.

Enclosed on compact disc (CD) are the schedules for the deployment or installation of the following automated mail processing equipment for FY 2023:

- PSM-PIVR - Parcel Sorting Machine (PSM) Intelligent Vision Robot (PIVR)
- HOPS - High Output Package Sorter
- USS XL - Universal Sorting System XL
- RIS-APBS – Robotic Induction System- Automated Parcel and Bundle Sorter
- SDUS - Small Delivery Unit Sorter

For sites where the equipment is already installed, the lists identify the date installation commenced at that location. For sites where the equipment is tentatively scheduled to be installed, the date listed is the anticipated date to begin installation at that location.

Please contact Dion Mealy at 202-507-0193, if you have any questions concerning this matter.

Sincerely,

A handwritten signature in blue ink, appearing to read "Shannon R. Richardson".

Shannon R. Richardson
Director
Contract Administration (APWU)

Enclosure

<u>PSM Intelligent Vision Robot (PIVR) - 2023</u>	PSM-3			PSM-4		
	Deployment Start	Operational Use	Fully Accepted	Deployment Start	Operational Use	Fully Accepted
Denver NDC	1/9/2023	2/6/2023	2/17/2023	2/6/2023	3/6/2023	3/17/2023
Detroit NDC	2/6/2023	3/6/2023	3/17/2023	2/6/2023	4/3/2023	4/14/2023
Jacksonville NDC	2/27/2023	4/10/2023	4/21/2023	4/10/2023	5/22/2023	6/2/2023
Greensboro NDC	3/6/2023	4/3/2023	4/14/2023	4/3/2023	5/1/2023	5/12/2023
San Francisco NDC	4/3/2023	5/1/2023	5/12/2023	5/1/2023	5/29/2023	6/9/2023
Kansas City NDC	4/10/2023	5/8/2023	5/19/2023	5/8/2023	6/5/2023	6/16/2023
Seattle NDC	5/1/2023	5/29/2023	6/9/2023	5/29/2023	6/26/2023	7/7/2023
Springfield NDC	5/22/2023	6/19/2023	6/30/2023	6/19/2023	7/17/2023	7/28/2023
Pittsburgh NDC	5/29/2023	7/3/2023	7/14/2023	7/3/2023	8/7/2023	8/18/2023
Philadelphia NDC	6/5/2023	7/3/2023	7/14/2023	7/3/2023	7/31/2023	8/11/2023

<u>HOPS - 2023</u>	Installation Date
SPRINGFIELD	1/2/2023
LOS ANGELES	2/6/2023
RICHMOND	3/6/2023
RICHMOND	3/20/2023
CHARLOTTE	4/10/2023
CHARLOTTE	5/8/2023
CHARLOTTE	5/22/2023
CHARLOTTE	6/12/2023
CHARLOTTE	7/10/2023

<i>USS XL - 2023</i>	Deployment	
	1st Machine	2nd Machine
Palmetto RPDC	9/27/2023	10/25/2023
Charlotte (Gastonia) RPDC	11/17/2023	11/17/2023

<u>APBS - 2023</u>	Installation Date
Cleveland OH P&DC APBS-1	5/15/2023
MTSC	7/3/2023
Greensboro NC P&DC APBS-1	7/3/2023
NCED Training Facility	7/10/2023
Louisville KY P&DC APBS-2	7/10/2023
Mid Island NY P&DC APBS-2	7/10/2023
DES MOINES NDC APBS-4	7/17/2023
Columbus OH P&DC APBS-1	7/17/2023
RICHMOND VA P&DC APBS-1	7/17/2023
Los Angeles CA P&DC APBS-2	7/17/2023
KANSAS CITY MO P&DC APBS-2	7/24/2023
ROYAL PALM FL P&DC APBS-2	7/24/2023
Merrifield VA P&DC APBS-1	7/24/2023
Los Angeles CA P&DC APBS-3	7/24/2023
Salt Lake City UT ASF APBS-1	7/31/2023
West Palm Beach APBS -2	7/31/2023
Knoxville TN P&DC APBS-1	8/7/2023
Memphis MPA APBS-2	8/7/2023
Salt Lake City UT ASF APBS-3	8/14/2023
Memphis MPA APBS-3	8/14/2023
PORTLAND OR P&DC APBS-2	8/14/2023
SALT LAKE CITY UT ASF APBS-2	8/14/2023
YBOR CITY FL P&DC APBS-2	8/21/2023
West Valley AZ P&DC APBS-1	8/28/2023
MEMPHIS TN MPA APBS-4	8/28/2023
Indianapolis Annex APBS-2	8/28/2023

<u>SDUS - 2023</u>	Installation Start
PASCO - P&DF 1	5/6/2023
PASCO - P&DF 2	5/13/2023
SPRINGFIELD - CARRIER ANNEX SOUTHWEST	5/13/2023
BOISE MAIN OFFICE	5/20/2023
TULSA - DOWNTOWN STATION	5/20/2023
SALEM - P&DF/VMF	6/3/2023
SHAWNEE MISSION - MAIN OFFICE	6/3/2023
SARASOTA - MAIN OFFICE	6/3/2023
WALNUT CREEK	6/10/2023
CAPE GIRARDEAU - AMPC/P&DF	6/10/2023
VERO BEACH	6/10/2023
PISMO BEACH	6/17/2023
CLARKSVILLE	6/17/2023
MACON-SOUTH MACON STATION	6/17/2023
SAINT GEORGE	6/24/2023
RICHMOND-MAIN OFFICE-VMF	6/24/2023
CHARLOTTESVILLE	6/24/2023
RANCHO PARK	7/8/2023
AUBURN	7/8/2023
ITHACA	7/8/2023
RANCHO SANTA MARGARITA	7/15/2023
ATLANTA-NORTH ATLANTA BRANCH	7/15/2023
DULUTH	7/15/2023
BINGHAMTON-MAIN OFFICE/P&DF	7/15/2023
FREDERICKSBURG	7/15/2023
STOCKTON-WEST LANE STATION DDC	7/22/2023
COLUMBIA-MAIN OFFICE AND VMF	7/22/2023
TERRE HAUTE-P&DF	7/22/2023
BRIDGEPORT-MAIN OFFICE	7/22/2023
HAMPTON-MAIN OFFICE AND VMF	7/22/2023
CHULA VISTA-MAIN OFFICE	7/29/2023
ATLANTA NDC 1	7/29/2023
WACO-MAIN OFFICE/P&DF	7/29/2023