



NATIONAL ASSOCIATION OF POSTAL SUPERVISORS

National Headquarters
1727 KING STREET, SUITE 400
ALEXANDRIA, VA 22314-2753
(703) 836-9660

March 23, 2026

Board Memo 014-2026: S&DC Presentation Update

Executive Board,

Attached is the latest Delivery For America operational update on the implementation of S&DC facilities.

Thank you and be safe.

NAPS Headquarters

Sorting & Delivery Center (S&DC)

**Unions &
Management Associations**


CRDO

Updated as of: 03/26/2026

SDC Activation Roadmap

Sorting and Delivery Center Summary

Active Sites : 158
Total Routes : 156K
Carrier Zips : 955
Delivery Points : 10M
Pop. Served : 21.5M
Daily Pkg Vol. : 1.5M



*Counts include future sites in the planning phase

Activation Schedule

FY26 Schedule

Quarter 2

Site	Saturday 3/21/2026
LOS ANGELES CA BICENTL SDC	New Activation - Non-insourcing
ORLANDO FL ALAFAYA SDC	New Activation - Non-insourcing
WARWICK RI SDC	New Activation - Non-insourcing
BISMARCK ND SDC	New Activation - Non-insourcing

Quarter 3

Site	Saturday 5/16/2026
MIAMI FL SNAPPER CREEK SDC	New Activation - Non-insourcing
FREDERICK MD SDC	New Activation - Non-insourcing
GREENSBORO NC DOWNTOWN SDC	New Activation - Non-insourcing
WORCESTER MA SDC	New Activation - Non-insourcing
WESTLAND MI SDC	New Activation - Non-insourcing
CLIFTON NJ SDC	New Activation - Non-insourcing
LAKEWOOD CO SDC	New Activation - Non-insourcing
Site	Saturday 6/13/2026
HUNTINGTON WV S&DC	Wave 2 Activation
PHOENIX - NORTH VALLEY DDC	New Activation - Insourcing
BRIDGEVIEW IL SDC	New Activation - Non-insourcing
SPARTANBURG SC SDC	New Activation - Non-insourcing
SOUTH HACKENSACK NJ SDC	New Activation - Non-insourcing
WINSTON SALEM NC SDC	Wave 2 Activation
EGG HARBOR TOWNSHIP NJ SDC	Wave 2 Activation
RALEIGH NC NORTHRIDGE SDC	New Activation - Non-insourcing

Quarter 4

Site	Saturday 7/11/2026
STATEN ISLAND NY SDC	New Activation - Non-insourcing
RAPID CITY SD SDC / LPC	New Activation - Non-insourcing
PLANO TX SDC	New Activation - Non-insourcing
LAS VEGAS NV SUNRISE SDC	New Activation - Non-insourcing
SIOUX CITY IA SDC	New Activation - Non-insourcing
EAGAN MN SDC	New Activation - Non-insourcing
EAST VANCOUVER WA SDC	New Activation - Non-insourcing
DULUTH MN SDC / LPC	New Activation - Non-insourcing
BOISE ID SDC	New Activation - Non-insourcing
BOULDER CO SDC	New Activation - Non-insourcing
Site	Saturday 9/5/2026
TAUNTON MA SDC	New Activation - Non-insourcing
SANTA MARIA CA SDC	New Activation - Non-insourcing
LITTLETON CO HIGHLANDS SDC	New Activation - Non-insourcing
AURORA CO SDC	New Activation - Non-insourcing
WILMINGTON NC SDC	New Activation - Non-insourcing
BURNSVILLE MN SDC	New Activation - Non-insourcing
ESCONDIDO CA SDC	New Activation - Non-insourcing
NAPERVILLE IL SDC	New Activation - Non-insourcing
MILFORD CT SDC	New Activation - Non-insourcing
Site	Saturday 9/19/2026
CHARLESTON WV E LEE SDC	New Activation - Non-insourcing
DAYTONA BEACH FL SDC	New Activation - Insourcing
HEBRON KY SDC	Wave 2 Activation
FOX VALLEY IL SDC / LPC	New Activation - Insourcing

***15 Sites Activated in Q1**

Activation Date Changes

Change Log	Site Affected	Change Description
Launch Move	SAN JUAN - P&DC / S&DC	Advance Wave 1 Launch to 10/3/2026 (Trujillo / Capparra Carriers)
Launch Move	SALT LAKE CITY - SDC	Advance Wave 1 Launch to 9/19/2026 (Fletcher, West Valley, Magna)
Launch Move	WESTLAND MI SDC	Delaying Launch from 5/16/2026 to 10/31/2026
Launch Move	FOX VALLEY IL SDC / LPC	Delay launch to TBD (All Spokes)
Remove Site	LONG ISLAND CITY NY SDC	Remove from MIPS list due to space constraint
Remove Site	PHILADELPHIA PA PASCHALL SDC	Remove from MIPS list due to space constraint

Activation Date Changes


Change Log	Site Affected	Change Description
Launch Move	FREDERICK MD SDC	Delay launch from 3/21/2026 to 5/16/2026
Launch Move	EAGAN MN SDC	Advance Launch from TBD to 7/11/2026
Launch Move	DULUTH MN SDC / LPC	Delay launch from 6/13/2026 to 7/11/2026
Launch Move	BURNSVILLE MN SDC	Advance Launch from 1/23/2027 to 9/5/2026
Launch Move	DAYTONA BEACH FL SDC	Delay launch from 6/13/2026 to 9/19/2026
Launch Move	CHARLESTON WV E LEE SDC	Delay launch from 6/13/2026 to 9/19/2026 (No Spokes)
Launch Move	LYNCHBURG VA SDC	Delay launch from 6/13/2026 to 10/3/2026
Launch Move	CLARKSVILLE TN SDC	Delay launch from 5/16/2026 to 10/31/2026
Launch Move	ALBUQUERQUE NM SDC	Delay launch from 5/16/2026 to 3/20/2027
Spoke Move	WINSTON SALEM NC SDC	Delay Wave 2 Spoke from 4/18/2026 to 6/13/2026

SDC Upcoming Events

Upcoming Open-House Schedules



JOIN US FOR AN OPEN HOUSE

You're Invited
to the opening of the new

Sorting and Delivery Center
No RSVP Required

You're invited to the opening of the new sorting and delivery center:

- Tour the facility and see exciting enhancements
- Meet leadership and fellow team members
- Bring your family
- Enjoy light refreshments



Special instructions: Park in the employee parking lot, and proceed through the employee entrance on the south side of the building.

S&DC	District	Type	Activation Date	Open House Date
BISMARCK ND SDC	MN-ND	CRDO S&DC MIP	3/21/2026	4/9/2026
LOS ANGELES CA BICENTL SDC	CALIFORNIA 5	CRDO S&DC MIP	3/21/2026	3/26/2026
ORLANDO FL ALAFAYA SDC	FLORIDA 2	CRDO S&DC MIP	3/21/2026	4/23/2026
WARWICK RI SDC	MA-RI	CRDO S&DC MIP	3/21/2026	5/7/2026



SDC Definitions

SDC Definitions

SDC Classification	Definition
SDC	Sorting and Delivery Center
SDUS(+)	Small Delivery Unit Sorter (Plus) - Machines capable of sorting machinable packages to a carrier route level by combining the route ID, address information, weight and dimensions. The Plus identifies a machine with a longer induction, increasing throughput capabilities

SDC Classification	Definition
SDC Insource and Transfer Hub	SDC will be activated with insourced carriers and perform transfer hub work as part of the plant modernization. Example Salem OR SDC
SDC Insource - Future TH	SDC will be activated with insourced carriers and is currently planned to have a future transfer hub that will be activated at a future date. Example - Pompano Beach FL SDC
SDC Insource	SDC will be activated with insourced carriers and is not planned to have a future transfer hub. Example - North Atlanta GA SDC
SDC Future Insource/TH	SDC will be activated but carriers will not be insourced until a future date and is currently planned to have a future transfer hub. Example - Everett WA SDC
SDC Transfer Hub Downstream	SDC will be activated and perform transfer hub work as part of the plant modernization. No current plans to insource carriers due to parking constraints and or no spokes passing FRT. Example - South Macon GA SDC
SDC Transfer Hub Downstream - Future Insource	SDC will be activated and perform transfer hub work as part of the plant modernization and insourcing carriers will be done at a future date. Example - Eugene OR SDC
SDC Transfer Hub - Future Downstream	SDC will be activated and are planned to perform transfer hub work as part of the plant modernization at a future date. No current plans to insource carriers due to parking constraints and or no spokes passing FRT. Example - Bridgeport CT SDC
SDC Modernization in Progress (MIP)	SDC will be activated but there is no identified excess space to insource carriers. If needed these may potentially be utilized as future transfer hubs but they are currently not identified. Sites currently have an SDUS or ADUS. Example - Franklin TN SDC

Thank You / Questions