



NATIONAL ASSOCIATION OF POSTAL SUPERVISORS

National Headquarters
1727 KING STREET, SUITE 400
ALEXANDRIA, VA 22314-2753
(703) 836-9660

October 7, 2024

Board Memo 147-2024: Latest RPDC Presentation

Executive Board,

NAPS HQ has received from the USPS the latest update on RPDC sites under construction in accordance with the DFA plan.

Thank you and be safe.

NAPS Headquarters

**Jim Herrmann:
Sr. Director, Network
Transformation
10/03/24**

RPDC Update

Houston:

- Upcoming Activities:
 - S Houston:
 - Operation stabilization
 - Power – Completed: 9/28 – no more generator
 - Additional upgrade 10/5 - AC
 - N Houston:
 - Restack
 - HOPS 3 and 4 being installed – Oct

RPDC Update

Atlanta:

- Ongoing Activities
 - Restack:
 - N. Metro
 - Crown Rd
 - Crown Rd Annex / Peachtree: 07/20
- PEAK Season planning
 - Divert GEGW to Indianapolis
 - Atlanta S&DC – Cross Dock operation
 - North Metro - Destinating
 - Peach Tree - Destinating

RPDC Update

Charlotte:

- Ongoing Activities:
 - Continue restack of Mid C facility
 - Equipment testing – 9/30
 - Mail Move dates:
 - OG November 16
 - Dest November 23
 - Employee Impacts
 - Retreat Rights

RPDC Update

Chicago:

- Upcoming Activities:
 - 02/12/2024 – 40 weeks
 - Scaffolding installation above MaRS for duct work
 - Being removed
 - No restrictions effective 11/15
 - USS-XL installation
 - Target date this week
 - Structured use of Busse during the interim – 12/27 last day
 - Install FRS (~~07/29/24~~) – new proposal being implemented – testing next week
 - Remove APBS (MaRS rejects) – may be relocated
 - Finalizing Equipment and Layouts for LPCs
 - Determining staffing & bids: RPDC and LPCs
 - Installing a HOPS at Fox Valley – in progress

RPDC Update

Arizona: GEGW

- **New Facility**
 - Starting to sort packages (equipment test) – effective 09/14
- Operations
 - Target date: Oct 7th – **on track**
- Equipment
 - Initially
 - 5 SIPS
 - HSTS
 - FRS
 - Target Volume: 400K / Day
 - Some from West Valley
 - Future
 - Matrix – smaller version of a MaRS

RPDC Update

Indianapolis:

- Upcoming Activities:
 - MaRS start up – November
 - GEGW volume during PEAK
 - Key: Peak hiring
 - Nearly 800 requested
 - Volume will be based on hiring
 - Potential: 1.3M / day of new package volume
 - **Starting to test MaRS with live packages**
 - Relocate MPA OG Volume to RPDC – Post PEAK
 - Relocate MPA Dest Volume to RPDC – Post PEAK
 - **Additional GEGW Packages starting 09/18**

RPDC Update

Dallas:

- **New Facility**
- Operations
 - GE GW
 - Similar to Indianapolis
 - Target date: **November 7th**
- Equipment
 - Initially
 - 4 SIPS
 - HSTS
 - FRS
 - **Target Volume: 320K / Day**
 - Future
 - Matrix – smaller version of a MaRS

RPDC Update

Jacksonville:

- Continue work on the NDC infrastructure
- **APPS operational**
- **Upgrading PSMs**
- **No mail / package moves until post PEAK**
- Mezzanine in place
 - Cancellations
 - OG Letters
 - OG Flats

RPDC Update

Greensboro:

- Project being redesigned
 - 70% Review: TBD
 - Increase package capacity

RPDC Update

Portland:

- Ongoing Activities:
 - Restack:
 - Medford
 - Eugene

RPDC Update

Boise:

- Upcoming Activities:
 - Insource THS
 - Complete 08/19/24
 - Officially an RPDC: 10/1/24

RPDC Update – Projects on Hold

Santa Clarita:

Royal Palm:

Oklahoma City:

STC Implementation Dates

- Nothing scheduled
- Focus on improving service in existing insourced sites

East / West Initiative

- Current Hub Sites:

- Atlanta GA / Seminole (Orlando)
- NJ NDC / Philadelphia PA NDC
- Denver CO
- Salt Lake City UT / San Fran NDC
- Memphis TN
- West Valley (Phoenix)
- Indianapolis IN
- Charlotte NC

- Potential Hubs:

- Dallas TX
- Omaha NE / Kansas City MO



East / West Initiative

Date	Hub	Origin	ADV
09/16	Indianapolis RPDC	Washington DC NDC	13K
	Indianapolis RPDC	Saint Louis PSA	7K
09/23	Indianapolis RPDC	Las Vegas PSA	10K
	Indianapolis RPDC	Oklahoma City P&DC	7K
09/30	Indianapolis RPDC	Richmond RPDC	8K
	Indianapolis RPDC	Greensboro NDC	12K
10/7	Indianapolis RPDC	San Francisco CA P&DC	9K*
	Indianapolis RPDC	Los Angeles CA P&DC	30K*
	AZ RPDC RTH	Greensboro NC NDC	10K
	AZ RPDC RTH	New Jersey NDC	40K


* Packages only: Destinating to NE

RTH – Regional Transfer Hub

- New name for East / West Initiative
- Dedicated Facilities
 - Dallas
 - AZ
 - Denver – Plan to insource in 2025
 - Indy (until Post Peak)
- Shared Facilities
 - Charlotte RPDC
 - New Jersey NDC
 - Philadelphia NDC
 - Atlanta RPDC
 - Indy RPDC (Post Peak)
 - Memphis MPA
 - West Valley P&DC
 - Salt Lake City P&DC
 - San Francisco NDC

RTH – Regional Transfer Hub

- Operations
 - Package sortation to destinating plant
 - Tray/tub sortation to destinating plant
 - Splits range from 10 - 30
- Equipment:
 - SIPS+
 - Plans to upgrade in 2025
 - FRS
 - HSTS
- Staffing
 - Dependent on type/amount of equipment
 - Dependent on planned workload
 - Fluctuates tremendously by day of week



Thank you / Questions