

MAY 24 2021

LABOR RELATIONS



May 20, 2021

Mr. Brian J. Wagner
 President
 National Association of Postal Supervisors
 1727 King Street, Suite 400
 Alexandria, VA 22314-2753

Certified Mail Tracking Number:
 7019 2280 0001 6261 0609

Dear Brian:

This is in further reference to the Postal Service's February 25 correspondence (copy enclosed) concerning its package sortation equipment deployment schedule for mail processing facilities in calendar year 2021. The purpose of this notice is to provide revised tentative deployment schedules for the package sortation equipment referenced below.

Additional deployments of the Universal Sorting System (USS) are currently under consideration; however, no final decisions have been made regarding the same. Further information regarding future deployments of the USS will be provided as soon as it is available.

The revised tentative deployment schedule for Automated Delivery Unit Sorter (ADUS) is as follows:

<u>Location</u>	<u>Deployment Date</u>
Philadelphia, PA P&DC	May 10
Bethpage, NY P&DC	May 17
Greenville, SC P&DC	May 24
Huntsville, AL P&DC	May 31
New Orleans, LA P&DC	June 7
Traverse City, MI P&DC	June 14
Saint Paul, MN P&DC	June 21
Minneapolis, MN P&DC	June 28
Anchorage, AK P&DC	July 5
Seattle, WA P&DC	July 12
Spokane, WA P&DC	July 19
Tucson, AZ P&DC	July 26
Albuquerque, NM P&DC	August 2
Little Rock, AR Annex	August 9
Syracuse, NY P&DC	August 16
Richmond, VA P&DC	August 23
Scranton, PA P&DC	August 30
Shreveport, LA P&DC	September 6
Lancaster, PA P&DC	September 13
Northwest Arkansas P&DC	September 20
Mid-Florida P&DC	September 27
Wichita, KS P&DC	October 4
Kansas City, MO P&DC	October 11
Middlesex Essex, MA P&DC	October 18
Dulles, VA P&DC	October 25

The revised tentative deployment schedule for the Small Package Sorting System (SPSS) is as follows:

<u>Location</u>	<u>Deployment Date</u>
Milwaukee, WI P&DC	April 19
North Houston, TX P&DC	May 3
Northern New Jersey P&DC	May 17
Sacramento, CA P&DC	May 31
Springdale, OH Annex	June 14
Santa Barbara, CA P&DC	June 28
Pennwood Place, PA P&DC	July 12
Oklahoma City, OK P&DC	July 26
Morgan, NY P&DC	August 9
West Valley, AZ P&DC	August 23
Seminole, FL P&DC	September 6
Royal Palm, FL P&DC	September 20
Los Angeles, CA P&DC/ISC	October 4

The revised tentative deployment schedule for the Robust Universal Sorter (RBUS) is as follows:

<u>Location</u>	<u>Deployment Date</u>
Baltimore, MD IMF	January 25
San Antonio, TX Annex	March 1
Stamford, CT P&DC	March 22
Las Vegas, NV MPA	March 29
Las Vegas, NV P&DC	April 5
Indianapolis, IN MPA	April 12
Westchester, NY P&DC	May 3
Mobile, AL P&DC	May 6

Please note, the above-listed dates and locations are subject to change.

Please contact Mike Faber at 215-432-0613 if you have any questions concerning this matter.

Sincerely,



Shannon R. Richardson
A/Manager
Contract Administration (APWU)

Enclosure



February 25, 2021

Mr. Brian J. Wagner
President
National Association of Postal Supervisors
727 King Street, Suite 400
Alexandria, VA 22314-2753

Certified Mail Tracking Number:
7019 2280 0001 7461 3513

Dear Brian:

As a matter of general interest, the Postal Service has established its package sortation equipment deployment schedule for mail processing facilities in calendar year 2021.

At this time, there are no planned deployments of the Universal Sorting System (USS).

The tentative deployment schedule for Automated Delivery Unit Sorter (ADUS) is as follows:

<u>Location</u>	<u>Deployment Date</u>
Philadelphia, PA P&DC	May 10
Bethpage, NY P&DC	May 17
Greenville, SC P&DC	May 24
Huntsville, AL P&DC	May 31
New Orleans, LA P&DC	June 7
Traverse City, MI P&DC	June 14
Saint Paul, MN P&DC	June 21
Minneapolis, MN P&DC	June 28
Anchorage, AK P&DC	July 5
Seattle, WA P&DC	July 12
Spokane, WA P&DC	July 19
Tucson, AZ P&DC	July 26
Albuquerque, NM P&DC	August 2
Northwest Arkansas P&DC	August 9
Syracuse, NY P&DC	August 16
Moreno Valley, CA P&DC	August 23
Margaret L. Sellers, CA P&DC	August 30
Scranton, PA P&DC	September 6
Shreveport, LA Annex	September 13
Middlesex Essex, MA P&DC	September 20
Lancaster, PA P&DC	September 27
Dulles, VA P&DC	October 4
Morgan, NY P&DC	October 11
Richmond, VA P&DC	October 18
Eugene, OR P&DC	October 25

The tentative deployment schedule for the Small Package Sorting System (SPSS) is as follows:

<u>Location</u>	<u>Deployment Date</u>
Milwaukee, WI P&DC	April 19
North Houston, TX P&DC	May 3
Northern New Jersey P&DC	May 17
Sacramento, CA P&DC	May 31
Oklahoma, OK P&DC	June 14
Santa Barbara, CA P&DC	June 28
Pennwood Place, PA P&DC	July 12
Springdale, OH Annex	July 26
West Valley, AZ P&DC	August 9
Seminole, FL P&DC	August 23
Royal Palm, FL P&DC	September 6
Anaheim, CA P&DC	October 4


The tentative deployment schedule for the Robust Universal Sorter (RBUS) is as follows:

<u>Location</u>	<u>Deployment Date</u>
Baltimore, MD IMF	January/February
San Antonio, TX Annex	March 1
Stamford, CT P&DC	March 8
Las Vegas, NV MPA	March 15
Indianapolis, IN MPA	March 22
Westchester, NY P&DC	TBD
Las Vegas, NV P&DC	TBD

Please note, the above-listed dates and locations are subject to change.

Please contact Mike Faber at 215-432-0613 if you have any questions concerning this matter.

Sincerely,



Shannon R. Richardson
A/Manager
Contract Administration (APWU)