



## NATIONAL ASSOCIATION OF POSTAL SUPERVISORS

*National Headquarters*  
1727 KING STREET, SUITE 400  
ALEXANDRIA, VA 22314-2753  
(703) 836-9660

November 27, 2023

### **Board Memo 155-2023: Updated RPDC Presentation**

**Executive Board,**

Attached is the latest update on RPDC sites under construction in accordance with the DFA plan.

Thank you, and be safe.

NAPS Headquarters

**Jim Herrmann:  
Director, Network  
Transformation**

# Areas of Responsibility

- Implement Network Changes:
  - RPDCs / LPCs Implementation
  - STC Insourcing
  - THS Insourcing
- Other Initiatives:

# RPDC Update

- Atlanta:
  - MaRS Sorter
    - 50% functional
    - PEAK OG packages shared with Peachtree
- Charlotte:
  - HOPS (5)
  - All OG packages for PEAK
- Chicago:
  - MaRS startup next week

# STC Implementation Dates

- Salt Lake City STC Insourcing: 9/18/23
  - Emulate at Salt Lake City MPA
  - Leverage Denver NDC
- Memphis STC Insourcing @ Memphis NDC: 9/18/23
- Washington STC Insourcing: 10/14/23
  - Emulate at Greensboro PSA
  - Leverage Washington NDC
- Atlanta STC Insourcing @ CTHO Facility: 10/14/23
- San Francisco STC Insourcing @ SF NDC: 10/14/23
- Indianapolis STC Insourcing: 10/14/23
  - Emulate at Indianapolis PSA
  - Leverage Cincinnati NDC

# STC Implementation Dates

- Chicopee STC Insourcing: 10/28/23
  - Originating
    - Central Mass
    - Southern Conn
    - Middlesex Essex Mass
  - Destinating
    - Springfield NDC
  
- Los Angeles STC Insourcing: 11/11/23
  - Emulate at
    - Los Angeles PDC
    - Los Angeles NDC w/ Santa Ana, Industry & Anaheim
    - Santa Clarita w/ Bakersfield & Santa Barbara
    - Moreno Valley w/ San Diego & San Bernardino
  - Mixed volume at San Bernardino PSA

# STC Implementation Dates

- Kansas City STC Insourcing:
  - Emulate at Kansas City
  - Leverage St Louis NDC

Jan 2024

# STC Insourcing Implementation Dates

| TERMINAL HANDLING SERVICES | INSOURCED SITE              | INSOURCE DATE | STATUS    |
|----------------------------|-----------------------------|---------------|-----------|
| PHX                        | WEST VALLEY PDC             | 8/21/2022     | COMPLETED |
| ANC                        | ANCHORAGE P&DC              | 10/23/2022    | COMPLETED |
| GEG                        | SPOKANE WA PDC              | 6/1/2023      | COMPLETED |
| SLC                        | SALT LAKE CITY PSA          | 6/4/2023      | COMPLETED |
| RIC                        | RICHMOND VA PDC             | 6/23/2023     | COMPLETED |
| ORF                        | COLLASPE INTO RICHMOND RPDC | 7/28/2023     | COMPLETED |
| MCI                        | KANSAS CITY MO PDC          | 9/4/2023      | COMPLETED |