



NATIONAL ASSOCIATION OF POSTAL SUPERVISORS

National Headquarters
1727 KING STREET, SUITE 400
ALEXANDRIA, VA 22314-2753
(703) 836-9660

October 21, 2024

Board Memo 161-2024: Latest RPDC Presentation

Executive Board,

NAPS HQ has received from the USPS the latest update on RPDC sites under construction in accordance with the DFA plan.

Thank you and be safe.

NAPS Headquarters

**Jim Herrmann:
Sr. Director, Network
Transformation
10/17/24**

RPDC Update

Houston:

- Upcoming Activities:
 - S Houston:
 - Operation stabilization
 - Power – Completed: 9/28 – no more generator
 - Additional upgrade 10/5 - AC
 - N Houston:
 - Restack
 - HOPS 3 and 4 being installed – Oct

RPDC Update

Atlanta:

- Ongoing Activities
 - Restack:
 - N. Metro
 - Crown Rd
 - Crown Rd Annex / Peachtree: 07/20
- PEAK Season planning – **Nov 12**
 - Divert some RTH volume to Indianapolis
 - Atlanta S&DC – Cross Dock operation
 - North Metro - Destinating
 - Peach Tree - Destinating

RPDC Update

Charlotte:

- Ongoing Activities:
 - Continue restack of Mid C facility
 - Equipment testing – ongoing
 - Mail Move dates:
 - OG November 16
 - Dest November 23
 - Employee Impacts
 - Retreat Rights

RPDC Update

Chicago:

- Upcoming Activities:
 - Additional operation window
 - MaRS: 4 extra strands at 1000
 - USS-XL installed
 - Structured use of Busse during the interim – 12/27 last day
 - Install FRS (~~07/29/24~~) – new proposal being implemented – 11/2
 - Remove APBS (MaRS rejects) – may be relocated
 - Finalizing Equipment and Layouts for LPCs
 - Determining staffing & bids: RPDC and LPCs
 - Fox Valley LPC
 - HOPS Installation – in progress: 11/4
 - DBCSs - December

RPDC Update

Arizona: RTH

- **New Facility**
 - Starting to sort packages (equipment test) – effective 09/14
- Operations
 - Target date: Oct 7th – **on track**
- Equipment
 - Initially
 - 5 SIPS
 - HSTS
 - FRS
 - Target Volume: 400K / Day
 - Some from West Valley
 - Future
 - Matrix – smaller version of a MaRS

RPDC Update

Indianapolis:

- Upcoming Activities:
 - MaRS start up – November
 - RTH volume during PEAK
 - Starting to test MaRS with live packages
 - All equipment operational (MaRS and FRS): 11/2
 - Relocate MPA OG Volume to RPDC – Post PEAK
 - Relocate MPA Dest Volume to RPDC – Post PEAK
 - Additional RTH Packages starting 09/18

RPDC Update

Dallas: RTH

- New Facility
- Operations
 - Similar to Indianapolis
 - Target date: **November 7th**
- Equipment
 - Initially
 - 4 SIPS
 - HSTS
 - FRS
 - **Target Volume: 320K / Day**
 - Future
 - Matrix – smaller version of a MaRS

RPDC Update

Jacksonville:

- Continue work on the NDC infrastructure
- APPS operational
- Upgrading PSMs
- No mail / package moves until post PEAK
- Mezzanine in place
 - Cancellations
 - OG Letters
 - OG Flats

RPDC Update

Greensboro:

- Project being redesigned
 - 70% Review: TBD
 - Increase package capacity

RPDC Update

Portland:

- Ongoing Activities:
 - Restack:
 - Medford
 - Eugene

RPDC Update

Boise:

- Upcoming Activities:
 - Insource THS
 - Complete 08/19/24
 - Officially an RPDC: 10/1/24

Done

RPDC Update – Projects on Hold

Santa Clarita:

Royal Palm:

Oklahoma City:

STC Implementation Dates

- Nothing scheduled
- Focus on improving service in existing insourced sites


RTH Initiative

- Current Hub Sites:

- Atlanta GA / Seminole (Orlando)
- NJ NDC / Philadelphia PA NDC
- Denver CO
- Salt Lake City UT / San Fran NDC
- Memphis TN
- West Valley (Phoenix) / AZ RPDC
- Indianapolis IN
- Charlotte NC
- Dallas TX
- **LA NDC**

- Potential Hubs:

- Omaha NE / Kansas City MO



RTH Initiative

Date	Hub	Origin	ADV
10/14	Indianapolis RPDC	Denver P&DC	18K
	Indianapolis RPDC	San Jose P&DC	9K
	Indianapolis RPDC	West Valley P&DC	24K
	AZ RPDC RTH	NW Rochester RPDC	9K
	AZ RPDC RTH	Seminole P&DC	11K
	AZ RPDC RTH	Washington DC Campus	11K
	AZ RPDC RTH	Ybor City RPDC	13K

RTH Initiative

Date	Hub	Origin	ADV
10/21	AZ RPDC RTH	Akron P&DC	6K
	AZ RPDC RTH	Charlotte RPDC	7K
	AZ RPDC RTH	Harrisburg P&DC	6K
	AZ RPDC RTH	Pennwood Place P&DC	6K
	AZ RPDC RTH	Richmond RPDC	6K

RTH Initiative

Date	Hub	Origin	ADV
10/28	Indianapolis RPDC	Portland OR P&DC	17K
	Indianapolis RPDC	Sacramento CA P&DC	13K
	Indianapolis RPDC	Oakland CA P&DC	13K
	Indianapolis RPDC	San Jose CA P&DC	8K
	Indianapolis RPDC	San Francisco CA P&DC	7K
	Indianapolis RPDC	Seattle WA NDC	19K
	Indianapolis RPDC	Spokane WA P&DC	2K
	AZ RPDC RTH	Dallas NDC	23K
	AZ RPDC RTH	Salt Lake City ASF	30K
	LA NDC	Seattle NDC	18K
	LA NDC	Portland RPDC	18K

Thank you / Questions