



RECEIVED
MAR 1 2021

February 25, 2021

Mr. Brian J. Wagner
President
National Association of Postal Supervisors
727 King Street, Suite 400
Alexandria, VA 22314-2753

Certified Mail Tracking Number:
7019 2280 0001 7461 3513

Dear Brian:

As a matter of general interest, the Postal Service has established its package sortation equipment deployment schedule for mail processing facilities in calendar year 2021.

At this time, there are no planned deployments of the Universal Sorting System (USS).

The tentative deployment schedule for Automated Delivery Unit Sorter (ADUS) is as follows:

<u>Location</u>	<u>Deployment Date</u>
Philadelphia, PA P&DC	May 10
Bethpage, NY P&DC	May 17
Greenville, SC P&DC	May 24
Huntsville, AL P&DC	May 31
New Orleans, LA P&DC	June 7
Traverse City, MI P&DC	June 14
Saint Paul, MN P&DC	June 21
Minneapolis, MN P&DC	June 28
Anchorage, AK P&DC	July 5
Seattle, WA P&DC	July 12
Spokane, WA P&DC	July 19
Tucson, AZ P&DC	July 26
Albuquerque, NM P&DC	August 2
Northwest Arkansas P&DC	August 9
Syracuse, NY P&DC	August 16
Moreno Valley, CA P&DC	August 23
Margaret L. Sellers, CA P&DC	August 30
Scranton, PA P&DC	September 6
Shreveport, LA Annex	September 13
Middlesex Essex, MA P&DC	September 20
Lancaster, PA P&DC	September 27
Dulles, VA P&DC	October 4
Morgan, NY P&DC	October 11
Richmond, VA P&DC	October 18
Eugene, OR P&DC	October 25

The tentative deployment schedule for the Small Package Sorting System (SPSS) is as follows:

<u>Location</u>	<u>Deployment Date</u>
Milwaukee, WI P&DC	April 19
North Houston, TX P&DC	May 3
Northern New Jersey P&DC	May 17
Sacramento, CA P&DC	May 31
Oklahoma, OK P&DC	June 14
Santa Barbara, CA P&DC	June 28
Pennwood Place, PA P&DC	July 12
Springdale, OH Annex	July 26
West Valley, AZ P&DC	August 9
Seminole, FL P&DC	August 23
Royal Palm, FL P&DC	September 6
Anaheim, CA P&DC	October 4


The tentative deployment schedule for the Robust Universal Sorter (RBUS) is as follows:

<u>Location</u>	<u>Deployment Date</u>
Baltimore, MD IMF	January/February
San Antonio, TX Annex	March 1
Stamford, CT P&DC	March 8
Las Vegas, NV MPA	March 15
Indianapolis, IN MPA	March 22
Westchester, NY P&DC	TBD
Las Vegas, NV P&DC	TBD

Please note, the above-listed dates and locations are subject to change.

Please contact Mike Faber at 215-432-0613 if you have any questions concerning this matter.

Sincerely,



Shannon R. Richardson
A/Manager
Contract Administration (APWU)