

RECEIVED

AUG 20 2021

LABOR RELATIONS



August 17, 2021

Mr. Brian J. Wagner
President
National Association of Postal
Supervisors
1727 King Street, Suite 400
Alexandria, VA 22314-2753

Certified Mail Tracking Number:
70203160000203289054

Dear Mr. Wagner:

This is in further reference to the Postal Service's February 25 and May 20 correspondence (copies enclosed) concerning its package sortation equipment deployment schedule for mail processing facilities in calendar year 2021. The purpose of this notice is to provide revised tentative deployment schedules for the package sortation equipment referenced below.

Additional deployments of the Universal Sorting System (USS) are currently under consideration; however, no final decisions have been made regarding the same. Further information regarding future deployments of the USS will be provided as soon as it is available.

The revised tentative deployment schedule for Automated Delivery Unit Sorter (ADUS) is as follows:

<u>Location</u>	<u>Deployment Date</u>
Philadelphia, PA P&DC	May 10
Bethpage, NY P&DC	May 17
Greenville, SC P&DC	May 24
Huntsville, AL P&DC	May 31
New Orleans, LA P&DC	June 7
Traverse City, MI P&DC	June 14
Saint Paul, MN P&DC	June 21
Minneapolis, MN P&DC	June 28
Seattle, WA P&DC	July 5
Anchorage, AK P&DC	July 12
Spokane, WA P&DC	July 19
Tucson, AZ P&DC	July 26
Albuquerque, NM P&DC	August 2
Little Rock, AR Annex	August 9
Syracuse, NY P&DC	August 16
Richmond, VA P&DC	August 23
Scranton, PA P&DC	August 30
Shreveport, LA P&DC	September 6
Lancaster, PA P&DC	September 13
Northwest Arkansas P&DC	September 20
Mid-Florida P&DC	September 27
Saint Louis, MO PSA	October 4

Kansas City, MO P&DC	October 11
Delaware P&DC	October 18
Dulles, VA P&DC	October 25

The revised tentative deployment schedule for the Small Package Sorting System (SPSS) is as follows:

<u>Location</u>	<u>Deployment Date</u>
Milwaukee, WI P&DC	April 19
North Houston, TX P&DC	May 10
Northern New Jersey P&DC	May 24
Springdale, OH Annex	June 7
Santa Barbara, CA P&DC	July 5
Sacramento, CA P&DC	July 12
Pennwood Place, PA P&DC	July 26
Oklahoma City, OK P&DC	August 9
Morgan, NY P&DC	August 23
West Valley, AZ P&DC	September 6
Seminole, FL P&DC	September 20
Royal Palm, FL P&DC	September 27
Anaheim, CA P&DC	October 4

Please note, the above-listed dates and locations are subject to change.

Please contact Mike Faber at 215-432-0613 if you have any questions concerning this matter.

Sincerely,



Shannon R. Richardson
Director
Contract Administration (APWU)

Enclosures