

FY21 - Modernization Milestones

Modernization Milestones

Targets and Thresholds

1	2	3	4	5	6	7	8	9	10
75.00	78.00	81.00	84.00	87.00	89.00	92.20	94.80	97.40	100.00

Description

This performance indicator measures the identified scheduled projects (Modernization Milestones) to improve the USPS network, applications, and infrastructure for FY21.

Modernization Milestones is one portion (35%) of the HQ CIO Functional Effectiveness indicator.

Measurement Period -

This performance indicator will be measured each month and cumulative scores will be reported as Year-To-Date (YTD) result.

Data Source and Calculation

Source	–	TMOS
Indicator Value	–	Percent of monthly goal achieved = total completed Milestones for the month / total targeted Milestones for the month
Business Rule	–	Each Modernization Milestone has a cumulative value. A point is available for every month remaining in the FY at the time a project is completed. No additional credits are provided if a project is completed earlier than target date but will receive full credit for milestone if completed on time. There are 27 projects scheduled for FY21. The point achieved at the end of each month are totaled cumulatively.
Decimal Precision	–	Two Decimals

Data Validation

Technology Management Office System (TMOS) is used to track the status and completion of the Modernization Milestones. Architecture Review Board (ARB)

[Documentation is found at this link](#)

Access to the site is approved by the IT Solutions Architect under the Director IT Architecture & Strategy.

Applicable Positions / Units, Measurement Depth and Weight:

Scorecard Name	Depth	Weight	Total Weight Towards Composite
HQ CIO	Nation	35.0%	10.5%